

Comprehensive Plan Update - Town Meeting Schedule

Summary:

The proposed schedule below presents a path to maximize public and key stakeholder involvement in the last few months of the comp plan update process (February to June):

Date	Action / Activity
February 15, 2023	Comp Plan Committee Meeting <ul style="list-style-type: none"> • Review of 1/28 public hearing • Planning for 2/25 public hearing • Review of draft Goals, Policies, and Implementation
February 17, 2023	Draft Goals, Policies, and Implementation submitted to BCCs
February 25, 2023	Comp Plan Public Hearing <ul style="list-style-type: none"> • Review of plan update process and key findings to date • primarily Future Land Use discussion
March 10, 2023	Comments on Goals, Policies, and Implementation due from BCCs
March 15, 2023	Comp Plan Committee Meeting <ul style="list-style-type: none"> • Final Goals, Policies and Implementation review • Draft Future Land Use Chapter review
March 17, 2022	Closeout of Community Surveys (new goal of 200 long & 100 short)
March 22, 2023	Comp Plan Public Hearing (summary review of draft plan)
March 29, 2023	Comp Plan Committee Meeting <ul style="list-style-type: none"> • Future Land Use Chapter approval • Full Draft Plan review (with maps) • Summary of Community Survey results
April 10, 2023	Final Draft Plan Update reviewed with Select Board (workshop)
April 19, 2023	Comp Plan Committee Meeting <ul style="list-style-type: none"> • Final Draft Plan review and approval
April 28, 2023	Absolute deadline for Plan Update to be submitted for TM Warrant
May 17, 2023	Comp Plan Committee Meeting <ul style="list-style-type: none"> • Planning for final public outreach efforts
May 31, 2023	Comp Plan Public Hearing (review of completed plan)
June 13, 2023	Town Meeting Secret Ballot Vote
June 14, 2023	Updated and approved Comp Plan submitted to the State of Maine